
Project Strands Actions and Deliverables Responsibility Sep-01 Oct-01 Nov-01 Dec-01 Jan-02 Feb-02 Mar-02 Apr-02 May-02 Jun-02 Jul-02 Aug-02 Sep-02

Contacts in Further Education Colleges Established LSDA
Literature Search to ascertain relevant developments in 
England, Wales, N Ireland LSDA
Context Framework Established LSDA

Literature search to ascertain relevant developments in 
Scotland. Relevant items added to Context Framework

Lauder College 
(AC)

State of Play Report (Final) LSDA/Lauder

Re-design HE Questionnaires for FE Sector LSDA/Andre
Distribute Questionnaire to FE College Contact List LSDA

Survey completed by colleges and returned College Contacts
Data Analysis LSDA
Survey Report (Draft) distributed to Advisory Committee LSDA

Comments on findings fedback to LSDA
Advisory 
Committee

Survey Report (Final) LSDA

Detailed Case Studies (Lauder College and 
Gloucestershire College of Arts and Technology) C&G C of HE
Colleges for Other Detailed Case Studies Identified C&G C of HE
Detailed Case Studies (2 Colleges) C&G C of HE
Template developed for self-written case studies C&GC of HE
Self Written Case Studies C&GC of HE
Auxiliary Case Studies Identified C&GC of HE
Auxiliary Case Studies C&GC of HE

Case Study  Reports (Draft) presented to Advisory 
Committee for Comment

C&G C of HE/ 
Advisory 
Committee

Case Study Reports (Final) C&GC of HE
Strand 4- Extension of the Resource 

Database to FE Resource Database Development Glasgow Univ
Resource Database  (Final Version) Glasgow Univ

Strand 5 - Modification of 
Conceptual Framework to FE Development of Reflective Tools Glasgow Univ

Conceptual Framework Modification Away Days
Advisory 
Committee

Comparison of Results from HE to FE
Advisory 
Committee

Recommendations/Reflective Tools FE/HE Glasgow Univ

Citscapes Phase II - Revised Timetable and Milestones (Draft)

Strand 2 - Survey of Further 
Education Colleges

Strand 3 - Case Studies of Practice 
in FE

Strand 6 - Comparison of Results 
from HE to FE

Strand 1 Overview of Current 
Developments in FE



Project Strands Actions and Deliverables Responsibility Sep-01 Oct-01 Nov-01 Dec-01 Jan-02 Feb-02 Mar-02 Apr-02 May-02 Jun-02 Jul-02 Aug-02 Sep-02

Strand 7 - Developing a Contact 
Network Develop Contact Network Glasgow Univ

Strand 8 - Identification of Future 
Trends and Possibilities

Identifcation of Future Trends/Possibilities

All 
Partners/Advisor
y Committee

Strand 9 - Co-operation with 9/00 
Project Co-ordination with "The Big Blue" project Glasgow Univ

Citscapes Phase 1 Seminar Glasgow Univ
Dissemination Workshops All Partners 
Web Site Development Glasgow Univ
JISC Interim Report Glasgow Univ
Hard Copy Publications Glasgow Univ
JISC Final Report Glasgow Univ

Other Project Activities Advisory Committee Meetings
Advisory 
Committee

Advisory Committee Away-Days
Advisory 
Committee

Strand 10 - Dissemination Activities


