

CITSCAPES Dissemination Strategy Phase I

The following dissemination activities are in the process of taking place on the project website. It is intended to re-design the website as an interactive dissemination platform.

1. WebSite

- i) *News & Project Information*
 - a. Phase I and II Info
 - b. Project News
- ii) *Publications*
 - a. Final Report Stage I
 - b. Survey Report
 - c. Case Study Reports
 - d. Working Papers and Conference Presentations
- iii) *Resource Database*
- iv) *Forum*
 - a. IT & Information Literacy Mailing List
 - b. 1st International Conference on IT & Information Literacy Conference
 - c. Links to other organisations, projects and conferences
 - d. Dissemination Workshops
- v) *Interactive Tools*
 - a. The Developmental Positioning Tool
 - b. Descriptive Tool
 - c. Skills Focus Tool

2. Presentations

- i) *ALT-C 11-13 September 2001*
- ii) *ITILit Conference 20-22 March*
- iii) *UCISA Conference - The 24hr University - Stretching the Limits, 9-10 April 2002*
- iv) *Other Possible Events*
 - a. Networked Learning, 26-28 March 2002, University of Sheffield
 - b. EDUCAUSE 2002 Annual Conference, 1-4 October 2002, Atlanta Georgia
 - c. ICT Strategies: e-skills and practices, JISC Assist Workshop Series, 24 January 2002 – Edinburgh

3. Dissemination Workshops organised by CITSCAPES

- i) *January - The CITSCAPES Tools/Conceptual Framework*
- ii) *February - The CITSCAPES Survey Results and the new survey*
- iii) *March – The CITSCAPES Case Studies in Comparison*

4. Hardback Publications

- i) *Survey Results and Case Study Summary Report*
- ii) *Conceptual Framework/Tools*
- iii) *CITSCAPES Information Resources and Facilities*

Original date as proposed at previously adjusted Workplan March 2001	Rescheduled completion date	Activity	Achieved?	Further Action required
October 2000	None	Publication of Working Paper – Establishing Contacts	YES	None
December 2000	None	Publication of project Interim Report	YES	None
December 2000	None	Launch of project Website	YES	Updating/Phase 2 Logos/ Publicising/usage
February 2001	March 2001	Mailing List IT & Information Literacy	YES	Publicising/usage
February 2001	January 2002	Publication of Case Study Stirling	No	Final proof
February 2001	December 2001	Publication of Case Study Cheltenham & Gloucester	No	Final proof
February 2001	November 2001	Publication of Working Paper – Survey Questionnaire Results	YES	Suggestions and comments still welcome
April 2001	January 2002	Publication of Case Study Oxford	No	Final proof
April 2001	November 2001	Publication of Case Study GCU	YES	None
June 2001	October 2001	Resource Database set-up	YES	Add further resources
September 2001	???	Case Study OU	No	???
September 2001	January 2002	Auxiliary Case Study Glasgow	No	Draft to be produced
September 2001	???	Auxiliary Case Study De Pauw	No	Draft to be produced
April 2001	November 2001	Conceptual Framework/Tools	YES	Continuous development
September 2001	???	Small Case Study Monotechnic HEI	No	Still to be conducted
September 2001	None	Presentation of Project Results at ALT-C in Edinburgh	YES	None
May 2001	November 2001	Submission of Final Report to JCALT	YES	Suggestions to be gathered
April 2001	January 2002	Dissemination Workshop London	No	To be arranged
May 2001	February 2002	Dissemination Workshop Cheltenham	No	To be arranged
May 2001	April 2002	Dissemination Workshop Glasgow	No	To be arranged
May 2001	January 2002	Publication of Final Report	No	Suggestions over layout and format to be discussed/web publication
March 2002	None	Presentation of Project results at ITILit Conference in London	No	Proposal submitted/paper to be written out
April 2002	None	Presentation of Project results at UCISA Conference in London	No	Proposal still to be submitted